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SECOND MONTHLY PROGRESS REPORT
For period 17 July=-=17 August 1960
STATINTL

All of the analog computor sub—~assemblies are on
order and recelpt of them 18 expected very soon. Design
and testing of the circultry around these gsub-asgemblies
will commence within the next month.

The optical portion of the system will use elements
developed under the Image Enhancement Program. A
breadboard of the common optical system of both programs
has just been placed into operation and initial results of
this preliminary experiment are quite encouraging.

Progress during the past month has been satisfactory.
While manpower and material expenditures continue to be
light, real progress has been made.
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